

GREEN LINE BRTS PROJECT

• Phase - I



Infrastructure
Development

• Phase - II



Procurements
(buses + IITS
equipment)
July – March 2020

TENTATIVE OPERATIONS DATE
JUNE 2020

Test Run,
Commissioning
March – June 2020

Bus & IITS Operator,
Clearing House,
Station Management,
Bus Restructuring and
NFR
Oct – Feb 2020

• Phase - IV



• Phase - III

